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Dear Mr. Gravatt, 

On behalf of Cotter Corporation (N.S.L.), Bridgeton Landfill, LLC., Rock Road 
Industries, Inc., and the United Sates Department of Energy (the "Respondents"), 
Engineering Management Support Inc. (EMSI) submits the attached status report for the 
month of February 2014 required by paragraph 56 of the West Lake Landfill 
Administrative Order on Consent, Docket No. VII-93-F-005. If you have any questions 
or desire additional information related to this status report or any other aspect of the 
project, please do not hesitate to contact me. 

Shawn Muenks - Missouri Dept of Natural Resources 
Victoria Warren - Republic Services, Inc. 
Ward Herst - Herst & Associates, Inc. 
Jessie Merrigan - Lathrop & Gage 
Bill Beck - Lathrop & Gage 
Charlotte Neitzel - Bryan Cave HRO 
Steven Miller - U. S. Department of Energy 
Christina Richmond - U.S. Department of Justice 
Dan Feezor - Feezor Engineering 
Mike Bollenbacher - Auxier & Associates 

Sincerely, 
ENGINEERING MANAGEMENT SUPPORT, Inc. 
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Monthly Status Report - February 2014 
West Lake Landfill Operable Unit 1 

Bridgeton, Missouri 

This status report has been prepared by Engineering Management Support Inc. (EMSI) on 
behalf of Cotter Corporation (N.S.L.), Bridgeton Landfill, LLC (formerly known as 
Laidlaw Waste Systems [Bridgeton] Inc.), Rock Road Industries, Inc., and the United 
States Department of Energy (the "Respondents") for Operable Unit - 1 (OU-1) at the 
West Lake Landfill as required by paragraph 56 of the West Lake Landfill Administrative 
Order on Consent, Docket No. VH-93-F-005. 

1. Work Performed During February 2014 

Project Planning 

A draft Core Sampling (Phase 2) Work Plan for Bridgeton Landfill - West Lake Landfill 
was submitted on November 15, 2013. EPA comments on the draft work plan were 
received on December 4, 2013. Work was performed toward preparation of a Core 
Sampling Work Plan (Phases IB, 1C and 2) in December. A draft of the Core Sampling 
(Phase IB, 1C and 2) Work Plan was submitted to EPA and MDNR for review on 
December 18, 2013. EPA comments on the draft work plan were received on December 
26, 2013. The final Phase IB, 1C and 2 Core Sampling Work Plan was submitted on 
January 8, 2014. 

Work plans for evaluation of potential impacts from a possible Subsurface Smoldering 
Event in Area 1 or 2 and for evaluation of potential impacts from a possible tornado 
impact to Area 1 or 2 were submitted to EPA and MDNR on July 24, 2013. EPA 
approved these work plans on July 30, 2013. 

EPA comments on the various work plans prepared for the additional Supplemental 
Feasibility Study evaluations were received on August 16, 2013. A meeting was held 
with EPA and MDNR on September 24, 2013 to discuss comments on the work plans for 
the additional SFS evaluations. Revisions to the work plans for evaluations of alternative 
Area 2 depths and volumes, apatite treatment technologies and additional discount rate 
were prepared and submitted to EPA and MDNR on October 31, 2013. A revised work 
plan for evaluation of alternative landfill cover designs was submitted to EPA and 
MDNR on February 21, 2014. 

A draft Remedial Design Work Plan was submitted to EPA in November 2008. In 
accordance with direction from EPA, all work on design of the ROD-selected remedy has 
been put on hold. 
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Fieldwork - Sample Collection/Analysis 

In accordance with the Phase IB, 1C and 2 Core Sampling Work Plan, drilling was 
conducted to obtain lithologic data and soil samples from selected Phase IGCPT 
locations and to obtain downhole gamma readings from locations where the GCPT 
equipment encountered drilling refusal at shallow depths. Soil samples obtained in 
conjunction with the Rotosonic drilling were submitted to Eberline Laboratory for 
radioisotopic analyses. 

An additional set of groundwater samples were obtained from newly installed bedrock 
monitoring well clusters PZ-209, PZ-210, PZ-211 and PZ-212. The samples were 
submitted to Test America for volatile organic, trace metal, and anion analyses and to 
Eberline Laboratory for radiochemistry analyses. 

Report Preparation 

A report on the results of the October 2013 groundwater monitoring activities was 
completed and submitted to EPA and MDNR on February 23, 2014. 

The monthly progress report for January 2014 was prepared and submitted to EPA and 
MDNR on February 10, 2014. 

During February, work was performed toward preparation of a comprehensive 
groundwater report. 

Project Management 

None. 

Meetings 

None. 

Correspondence 

.Additional comments on the Fate and Transport Work Plan were received from EPA on 
February 10, 2014. 

2. Analytical Data Collected During This Reporting Period 

None. 
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3. Work Scheduled to be Performed during March and April 2014 

Work will be performed toward preparation of a summary report that presents the data 
from the four additional groundwater monitoring events (July/August 2012, April 2013, 
July 2013, and October 2013) and provides interpretation of the results for the four 
events. 

Evaluations to estimate alternative volumes for development of a partial excavation 
alternative for Area 2 will be conducted. 

Phase IB, 1C and 2 drilling and GCPT work will continue to be performed during March 
and depending upon the results, possibly extend into April, 2014. 

The two remaining Work Plans for the additional SFS evaluations (Partial Excavation, 
and Fate and Transport Evaluations) will be updated as necessary to address EPA and 
MDNR comments and the discussions at the September 24, 2013 meeting, EPA's 
additional comments on the fate and transport work plan, and EPA direction relative to 
the partial excavation alternative based on the results of the volume estimates for the 
alternative partial excavation scenarios currently being developed. 

4. Problems Encountered 

None. 
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